TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 10/29/25	Planning website and layout	4 hours	P.L, C.N, E.T, T.Y	
2. 10/30/25	Begin work on navbar and footer elements	2 hours	E.T	
3. 11/1/25	Begin work on main menu Page	2 hours	P.L	
4. 11/1/25	Routing work	3 hours	P.L, E.T	
5. 11/8/25	Framework overhaul	6 hours	P.L, E.T, T.Y, C.N	
6. 11/10/25	Begun work on about Page	3 hours	C.N, T.Y	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 11/14/25	Created map Page	1 1/2 hours	P.L	
2. 11/15/25	Main menu design work	1 hour	E.T	
3. 11/15/25	Linked leaflet map to map Page	3 hours	P.L	
4. 11/19/25	Begun work on backend Server	4 hours	E.T	
5. 11/24/25	Begun work on disaster Page	2 hours	C.N, T.Y	
6. 11/28/25	Number and CSS update	1 hour	P.L, E.T	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 11/28/25	Adding images to about page	1 hour	C.N	
2. 12/4/25	Replace leaflet map for google maps	3 hours	P.L	
3. 12/4/25	Setup layout for information on disaster page	2 1/2 hours	C.N, T.Y, P.L	
4. 12/4/25	Add search and filter system to map page	2 hours	P.L	
5. 12/6/25	Backend overhaul	3 hours	E.T	
6. 12/13/25	Linke google maps API	3 hours	P.L, E.T	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 12/18/25	Finished about Page	2 hours	C.N, T.Y	
2. 12/18/25	Disaster Page overhaul	3 hours	C.N, T.Y	
3. 12/14/25	Update map initalization	2 hours	P.L	
4. 12/20/25	Changes to API usage to allow live updates	3 hours	P.L	
5. 12/20/25	Implemented Post and get methods to backend API	1 ½ hours	E.T, P.L	
6. 1/3/26	Main menu design changes	1 hour	P.L, E.T, CN	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 1/10/26	Finished main menu	1 ½ hours	C.N, T.Y	
2. 1/10/26	Added detailed view to map pins	4 hours	P.L	
3. 1/10/26	Created location and submission points on backend	1 ½ hours	E.T	
4. 1/10/26	Setup hurricane and wildfire sections on disaster page	2 hours	C.N, T.Y	
5. 1/16/26	Added search area feature to maps page	2 hours	P.L	
6. 1/17/26	Routing work	1 hour	P.L, E.T	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 1/30/26	Finished map page	1 hour	P.L	
2. 2/7/26	Begin submit resource page	2 hours	P.L	
3. 2/7/26	Finished disaster page	1 hour	C.N, T.Y	
4. 2/14/26	Begun references page layout	2 hours	E.T, C.N, T.Y	
5. 2/17/26	Linked submit resource page to backend	3 hours	P.L, E.T	
6. 2/18/26	Finished submit resource page	1 1/2 hours	P.L, C.N, T.Y	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 2/20/26	Setup website host client	1 ½ hours	P.L	
2. 2/21/26	Setup web analytics	½ hour	P.L	
3. 2/24/26	Adjusted all elements for mobile usage	4 hours	P.L, E.T, C.N, T.Y	
4. 2/25/26	Finished references page	1 hour	P.L	
5.				
6.				